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Robert J. Medler
Director
Remedium Group, Inc.

Remed | um ' A Subsidiary of W. R. Grace & Co.

6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

April 14, 2008 Tel: (901) 820-2024

. Fax: (901) 820-2061
U.S. Environmental Protection Agency Email: Robert.J.Medler@grace.com
EPR-SR

1595 Wynkoop Street
Denver, CO 80202

Attn: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report — March 2008

Dear Bonnie:

This progress report describes work completed for the month of March 2008, in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility Study dated September
2007. A discussion of the actions taken, sampling results, planned activities,
modifications, problems encountered, potential issues, anticipated delays, and
solutions developed is provnded below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the
month of February.

. Reviewed and prepared comments on the draft OU3 Phase lIA Sampling
and Analysis Plan (comments were submitted to EPA on March 7, 2008).

° Participatéd in teleconferences, reviewed, and provided comments on fish
toxicity testing approach and protocols.

. MWH visited the OU3 site on March 13, 2008 to evaluate snowmelt
conditions and site access.

e  Placed orders for nine H-flumes for stream flow measurements in Rainy
Creek Basin.

B. SAMPLING RESULTS

Results for Libby Amphibole analysis for most of the tree bark samples have
been received; as of April 10, 2008 no forest floor litter/duff samples have been
received.



C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.

Collect six gallons of water from the Tailings Impoundment on April 3,
2008 for use in mixing study by Parametrix, in preparation for fish toxicity
testing.

Begin weekly collection of Element 2 surface water samples and
measurement of stream flows on April 7, 2008.

Begin rapid-turnaround asbestos analysis of Element 2 surface water
samples from stations URC-02, FC Pond, TP and MP on April 7, 2008;
prepare to collect 200 L of water from a selected location for use in fish
toxicity testing.

Install H-flumes, automated sampling and gauging equipment and
instrumentation as they arrive in Libby; collect weekly flow gauging data
for use in selecting and ordering Parshall flumes for permanent installation
at stations LRC-2, CC-02 and LRC-06.

Preparation and mobilization for other Phase lIA field activities.

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED

None.

DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

If you have any questions regarding this progress report, please call Bob Marriam
at (901) 820-2023. -

Sincerely,

e S

Robert J. Medler
Project Coordinator
Remedium Group, Inc.

ccC:

Michael DeDen
Lynne Gardner
Catherine LeCours
Robert Marriam



